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IN REPLY PLEASE

REFER TO FILE: AE-3

December 2, 2009

TO: Each Supervisor

FROM: Gail Farber.) ._
Director of Public Works

DELEGATION OF AUTHORITY
JULY THROUGH SEPTEMBER 2009

The Los Angeles County Code Sections 2.18.030, 2.18.040, and 2.18.050, et seq.,
delegate certain authorities to the Director of Public Works and delineate procedures
governing the performance of her duties. By ordinance, the Director is authorized to
enter into Contracts for construction, architectural, engineering, and related services
where the total amount does not exceed $75,000. The Director can also amend
consultant Contracts within specified limits up to a maximum of $75,000. Further, the
Director can issue change orders to Board-awarded construction Contracts in
accordance with Public Contract Code Section 20142 to a maximum of $150,000. Also,
your Board's award of Job Order Contracts authorizes the Director of Public Works to
execute work orders not exceeding the maximum amount of the Contracts.

Attached is a summary of the delegations of authority, including 9 Supplemental
Agreements, 42 construction-related orders, 40 change orders, and 132 Job Order
Contract work orders. The change orders for the LAC+USC Medical Center
Replacement Project will be included in a separate quarterly report.
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If you have any questions or need additional information, please call me or your staff
may contact Massood Eftekhari at (626) 458-4016.

CID:mj
P:\aepub\CONTRACTS\MatM DM Quarterly Reports\2009\Third Quarter July - September\July - September 2009.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lad Sheehan)
County Counsel
Executive Office



CONSULTANT CONTRACTS - SUPPLEMENTAL AGREEMENTS
DELEGATION OF AUTHORITY

JULY - SEPTEMBER 2009

APPROVAL
DATE

PROJECT SPEC. # SUPP.
AGMT.

SUP
DIST CONSULTANT AMOUNT

Rancho Los Amigos National Rehabilitation Center SB 1953 Compliance and M. Arthur
North Campus Site Consolidation Support Services Annex Kitchen Project - Gensler Jr. &

07/29/09 Supplemental Agreement 3 6661 3 4 Associates $53,025.00

J.C. Chang &

07/27/09 South Health Center Replacement Project - Supplemental Agreement 1 7038 1 2 Associates, Inc. $50,000.00

Fire Station 103 Apparatus Bay Renovation Project - Supplemental Agreement 1
07/29/09 - Electrical Design Services NA 1 1 GKK Works $6,313.00

Carde Ten
08/18/09 La Cresenta Library Project - Supplemental Agreement 2 6831 2 5 Architects, Inc. $15,000.00

Avenue M and 5th Street East Well Utility Site Design and Inspection Services
for the Construction of Four Drinking Water Wells, A Disinfection Building, and

09/01/09 Storage Tank - Supplemental Agreement 1 - Additional Well Inspection NA 1 5 Canon Corp. $50,000.00

HOK+LBL
Associated

09/02/09 LAC+USC Medical Center Post Occupancy Project Supplemental 59 6550 59 1 Architects $18,880.00

Fire Station 103 Apparatus Bay Renovation Project - Supplemental Agreement 2
09/03/09 - Reconfiguration of Apparatus Bay Exhaust System NA 2 1 GKK Works $6,988.00

Avenue M and 5th Street East Well Utility Site Design and Inspection Services
for the Construction of Four Drinking Water Wells, A Disinfection Building, and

09/21/09 Storage Tank - Supplemental Agreement 2 - Additional Well Inspection NA 2 5 Canon Corp. $50,000.00

Rancho Los Amigos National Rehabilitation Center SB 1953 Compliance and M. Arthur
North Campus Site Consolidation Support Services Annex Kitchen Project - Gensler Jr. &

09/21/09 Supplemental Agreement 4 6661 4 4 Associates $12,405.00

TOTAL $262,611.00



CONSTRUCTION RELATED ORDERS
DELEGATION OF AUTHORITY

JULY- SEPTEMBER 2009

APPROVAL
DATE

PROJECT SPEC. # SUP
DIST

CONTRACTOR AMOUNT

07/01/09 Lennox Park Pool Building Renovation Partial Acce ptance of Contract 6769 2 MTM Construction, Inc. $34,075.77

07/01/09 Roy Cam panella Park Pool Bathhouse - Floor Renovation Partial Acceptance of Contract 6766 2 MTM Construction, Inc. $2,855.57

07/13/09 Avenue K-8 and Division Street Booster Pump Station - Award of Contract NA 5 Bowe Contractors, Inc.

Repipe-California, Inc.

$2,223,150.00

$44,762.7507/16/09 Fisher Street, ET AL., Sanitary Sewers - Acceptance of Contract NA 1

07/20/09 Alondra Park Pool/Water Play/Skate Park Project Commissionin g Services 6857 2 EMC Engineers, Inc. $45,000.00

07/20/09 Lancaster Animal Shelter Expansion Project - Bid Extension of Construction Contract 6997 5 NA $0.00

07/20/09
Peter F. Schabarum Regional County Park/Bridges Replacement Project - Partial Acceptance
of Contract 6856 4

New Creation Builders,
Inc. $34,659.87

07/22/09 Alondra Park Pool/Water Play/Skate Park Proiect Commissionin g Services 6771 2
Mackone Development,
Inc. $30,461.75

07/27/09 Avenue K 36-Inch Transmission Main, Phase I - Award of Contract NA 5 Cedro Construction, Inc. $3,433,721.00

08/04/09 Hall of Justice Repair and Reuse Proiect 6649 1 MTM Construction, Inc. $161.54

08/05/09 LAC+USC Medical Center Replacement Project - Partial Contract Acceptance 6550 1
McCarthy/Clark/Hunt, A
Joint Venture $1,000,000.00

08/06/09
Los Angeles River Trash Total Maximum Daily Load Full Compliance Catch Basin Retrofit -
Phase 4 - Award of Contract NA 1,2,5 West Coast Storm, Inc. $1,231,807.00

08/11/09 County Data Center Project - Partial Acce ptance of Contract 5499 4 MTM Construction, Inc. $1,311.30

08/11/09 Lancaster Animal Shelter Expansion Project - Award of Contract 6997 5
Universal Concrete
Cutting, Inc. $1,931,200.00

08/13/09 Channel Right of Way Clearin g , 2009, South Maintenance Area - Award of Contract NA 1,2,4 Travers Tree Service, Inc. $183,453.00

$226,106.0208/17/09 Mary Bethune Park Pool Building and Pool Remodel Partial Acceptance of Contract 6771 2 MTM Construction, Inc.

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.00 NA 5 MTM Construction, Inc. $3,902.24

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.01 NA 5 MTM Construction, Inc. $369.40

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.02 NA 5 MTM Construction, Inc. $560.92

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.03 NA 5 MTM Construction, Inc.

MTM Construction, Inc.

$12,053.86

$1,219.9808/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.04 NA 5

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.06 NA 5 MTM Construction, Inc.

MTM Construction, Inc.

$1,212.32

$663.3208/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.07 NA 5

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.08 NA 5 MTM Construction, Inc. $17,699.68

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.09 NA 5 MTM Construction, Inc. $901.31

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.10 NA 5 MTM Construction, Inc. $332.57

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.11 NA 5 MTM Construction, Inc. $1,343.82

08/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.12 NA 5 MTM Construction, Inc.

MTM Construction, Inc.

$1,154.26

$3,001.2108/24/09
Olive View - UCLA Medical Center Fire Disaster Recovery Project Partial Acceptance of
Contract - JOC Work Order 812-006.13 NA 5

08/27/09
Job Order Contract 0723 Maintenance, Repair, and Refurbishment of County Infrastructure
and Facilities - Contract Acceptance Various 1-5 Angeles Contractor, Inc. $0.00



CONSTRUCTION RELATED ORDERS
DELEGATION OF AUTHORITY

JULY - SEPTEMBER 2009

APPROVAL
DATE

PROJECT SPEC. # SUP
DIST CONTRACTOR AMOUNT

08/31/09 Jesse Owens Park Americans with Disabilities Act Restrooms - Acceptance of Contract 6924 2
Oak Tree Construction,
Inc. $33,572.70

09/01/09 Alondra Park Pool/Water Play/Skate Park Partial Acce ptance of Contract 6771 2
Mackone Development,
Inc. $9,813.81

09/01/09 Fire Station 103 Apparatus Bay Renovation Project - Partial Acce ptance of Contract 6872 2 MTM Construction, Inc. $33,146.23

09/02/09 Department of Public Social Services - Demolition - Partial Acceptance of Contract 6600 2 MTM Construction, Inc. $159,997.74

09/02/09 Eastern Avenue Hill and Blanchard Slope Temporary Repairs - Partial Acce ptance of Contract NA 1
New Creation Builders,
Inc. $2,211.17

09/02/09 San Dimas Dam and Reservoir Sediment Removal - Acceptance of Contract NA 5
Coastal Grading &

Excavating, Inc. $382,029.61

09/10/09 Richard Rioux Memorial Park Tennis Courts Project-Acce ptance of Contract 6948 5
Malibu Pacific Tennis
Courts, Inc. $37,884.50

$3,798.5709/15/09 Big Tujunga Emergency Water Re pair - Partial Acceptance of Contract NA 5 MTM Construction, Inc.

09/15/09 Hollvdale Yard Window Walls and Office Conversion - Partial Acceptance of Contract NA 4 MTM Construction, Inc. $1,251.17
•

09/24/09 Placenta Canyon Natural Area Improvements Project NA 5
New Creation Builders,
Inc. $9,372.28

09/24/09 Station Fire - Angeles Forest Highwa y Guardrailinq Replacement - Award of Contract NA 5 Alcorn Fence Company $604,509.00

09/30/09 Job Order Contract 0608 Repair and Refurbishment of County Facilities - Contract Acceptance Various 1-5
Mackone Development,
Inc. $0.00

TOTAL $11,744,727.24



CONSTRUCTION CONTRACTS CHANGE ORDERS
DELEGATION OF AUTHORITY

JULY - SEPTEMBER 2009

DATE OF
CHANGE
ORDER

PROJECT C.P. NUMBER SUP
DIST

NO. OF
CHANGE
ORDERS

AMOUNT

08/21/09 Athens Sheriffs Station 77287 2 7 $181,478.00

08/10/09 Centinela Area Probation Office 69272 2 6 $201,787.00

09/08/09 Lawndale Library Bond Act Project 77481/12810 2 7 $77,110.58

08/20/09 Rancho Los Amigos National Rehabilitation Center 69334 4 1 $53,025.00

09/30/09 Acton/Aqua DuIce Library Project 77453 5 9 $128,787.00

07/02/09 CMYC - Modular Unit 86957 5 2 $22,602.37

09/15/09 La Cresenta Library 77450 5 6 $94,311.00

07/15/09 Olive View - UCLA Emergency Services Expansion 69249 5 1 $9,623.29

08/13/09 Richard Rioux Park Tennis Court Project 69560 5 1 $4,454.00

TOTAL 40 $773,178.24



Work Order Number
SUPERVISOR

DISTRICT
2

TOTAL

Work Order
Expenditure 

$20,366.86
$20,366.86

JOC 0715 - MACKONE

HUCLA SB1953 - 5W-ICU: PAD CO #22 715-002.15

JOC 0717 - MACKONE

OVMC Emergency Services Expansion - Med Gas Certification

Work Order Number

717-007.21

SUPERVISOR
DISTRICT

5

Work Order
Expenditure 

$15,895.00

JOB ORDER CONTRACTS
DELEGATION OF AUTHORITY

JULY - SEPTEMBER 2009

JOC 0610- MACKONE

Rancho Los Amigos

Work Order Number

610-002.06

SUPERVISOR
DISTRICT

4

Work Order
Expenditure 

$160,607.05
Rancho Los Amigos - National Rehabilitation center - Credit 610-002.11 4 $17,007.04

TOTAL $177,614.09

JOC 0613- MTM Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

Harbor UCLA Medical Center- SE- Demo Elevator Control Panel Openings Premium Time 613-002.13 2 $1,528.75
Warehouse #1 elevator - install telephone & card reader conduit line 613-002.14 4 $26,925.74
Material Mgmt Make Ready Prep Warehouse #1 613-002.15 4 $9,445.94
Harbor UCLA Medical Center, S-E Replacement Project, Add Hi low Press switches 613-019.02 2 $21,289.37

TOTAL $59,189.80

JOC 0709 - TORRES
SUPERVISOR

Work Order Numbe
DISTRICT

Work Order
Expenditure

Antelope Valley MDA Court House - Credit 709-002.02 5 -$19,075.47
TOTAL -$19,075.47

JOC 0710- MTM Work Order Number
Work Order
Expenditure

MDA COURTHOUSE - VAV Box 710-041.03 5 $703.69
MDA COURTHOUSE - Elevator Vestibules 710-042.01 5 $2,690.78

TOTAL $3,394.47

Work Order NumberJOC 0714 - MACKONE
SUPERVISOR

DISTRICT
Work Order
Expenditure

Conduit Bank PCDC Rental Extension 714-010.03 4 $20,284.05
Rancho Los Amigos Kitchen - Grease Duct Recon. 714-013.04 4 $53,239.14

$73,523.20TOTAL

TOTAL $15,895.00

JOC 0718- MACKONE Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

HUCLA - D9 & N20 Communications-Phone Systems Data Switch 718-009.01 2 $15,109.57
HUCLA - D9 & N20 Communications-Voice Data N20 718-009.02 2 $6,075.61
HUCLA - SE - Storage containers paint and louvers 718-010.02 2 $12,576.57
HUCLA - SE - Materials Management Phase II - Extended Overhead 718-010.03 2 $57,672.48

TOTAL $91,434.23

JOC 0719- MTM Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

1MDA COURTHOUSE - Additional Electrical 719-006.02 5 1,900.26
TOTAL $1,900.26

JOC 0720 - MTM Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

Mary Bethune Park Pool Project - Credit 720-001.11 2
TOTAL

-$43,771.09
-$43,771.09



JOB ORDER CONTRACTS
DELEGATION OF AUTHORITY

JULY - SEPTEMBER 2009

JOC 0721 - MTM Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

HARBOR-UCLA MEDICAL CENTER Pit - utilities proceed order 721-012.04 2 $29,137.40
HARBOR-UCLA MEDICAL CENTER Pit - smoke detectors proceed order 721-012.06 2 $18,558.53
HARBOR-UCLA MEDICAL CENTER Pit - avian netting at open soffit 721-012.07 2 $4,495.68
Athens Sheriffs Station Contaminated Soil Removal 721-015.01 2 $58,843.55
HARBOR-UCLA MEDICAL CENTER - Add struct suppt, handrails & relocate existing baler to dock
platform 721-018.01 2 $9,535.74
MDA COURTHOUSE - Water Damage 721-019.02 5 $23,527.13
MDA COURTHOUSE 721-019.03 5 $5,320.28
MDA COURTHOUSE - Credit 721-019.04 5 -$23,408.96
MDA COURTHOUSE - Seating 721-019.05 5 $8,362.19
MDA COURTHOUSE - Light Bulbs 721-019.06 5 $1,677.66
MDA COURTHOUSE - Additional Work 721-019.07 5 $94,174.90

TOTAL $230,224.10

JOC 0722- MTM Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

LAC+USC - Med Ctr PO Kitchen equipment 722-001.12 1 $34,987.66
LAC+USC - Med Ctr PO telephone and data lines 722-001.14 1 $18,852.60
MDA COURTHOUSE - Furnishings 722-006.03 5 $9,377.13

TOTAL $63,217.39

JOC 0724 - SBS Work Order Number
SUPERVISOR I Work Order

DISTRICT Expenditure
Schabarum Park/Bridge - Credit 724-004.03 4 -$24,481.34

TOTAL -$24,481.34

JOC 0726- NEW CREATIONS Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

MLK MACC MAIN HOSPITAL CS - DEIONIZATION RECIRCULATION SYSTEM 726-002.09 2 $43,800.00
TOTAL $43,800.00

JOG 0801 - ACE Work Order Number
SUPERVISOR

DISTRICT
Work Order

Expenditure
Harbor UCLA NUCLEAR MEDICINE - ADA TOILETS 801-001.03 2 $8,113.97
Harbor UCLA NUCLEAR MEDICINE - ADA TOILETS 801-001.04 2 $19,225.17
Harbor UCLA SB1953 - Linen 801-002.00 2 $141,410.68
Harbor UCLA SB1953 - Pathology 801-003.01 2 $17,117.27
Harbor UCLA SB1953 - Laboratory Door Enlargement 801-003.02 2 $14,229.24
Harbor UCLA SB1953 - Central Plant 801-004.00 2 $40,190.96
HUCLA SB1953 - Gridline 22 801-005.00 2 $712,851.49
HUCLA SB1953 - Gridline F 801-005.01 2 $760,522.55
HUCLA Interim Helistop Lights 801-007.00 2 $38,465.42
HUCLA 1953- Assembly Room: Remodel Existing Toilets 801-009.00 2 $109,878.52
Harbor UCLA SB1953 - Penthouse - Low Roof South 801-020.00 2 $415,826.47
Harbor UCLA SB1953 - Penthouse - Low Roof South 801-020.01 2 $79,516.80

TOTAL $2,357,348.54

JOC 0802- ACE Work Order Number
SUPERVISOR

DISTRICT

r
Work Order

Expenditure
Asbestos Abatement IB #12 USP 797 802-002.10 2 $1,009,445.06
Harbor UCLA SB1953: Pharmacy Remodel IB #17 802-002.12 2 $238,791.23
Harbor UCLA 5B1953: Pharmacy USP797: (I.B #12) 802-002.13 2 $307,000.05
HUCLA SB1953 - Assembly & Business Office (I.B. #18) 802-003.00 2 $551,977.62
HUCLA SB1953 - Radiology 802-004.00 2 $542,359.82
HUCLA SB1953 - Shearwalls: SW22 Sitework 802-005.00 2 $163,498.37
HUCLA SB1953 - Shearwalls: SWF Office Access and Mechanical 802-005.01 2 $194,199.34
Trailer F7 - Move Management Construction 802-006.01 2 $60,120.39
Trailer F7 - Move Management Construction 802-006.02 2 $16,871.55

TOTAL $3,084,263.43



JOB ORDER CONTRACTS
DELEGATION OF AUTHORITY

JULY - SEPTEMBER 2009

JOC 0804- ANGELES Work Order Number

804-008.00

SUPERVISOR
DISTRICT

2

Work Order
Expenditure 

$57,622.53South Health Center
TOTAL $57,622.53

JOC 0805- ANGELES Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

HHHHC - Architectural and System Upqrage Part II - Credit 805-006.01 2 -$661,006.01
CMYC-Fire Line Connections 805-007.00 5 $18,016.77
Chiquito Canyon Road ET AL 805-008.00 5 $405,973.00

TOTAL -$237,016.24

JOC 0806 - MTM Work Order Number SUPERVISOR
DISTRICT

Work Order
Ex.enditure

Fire Station 67 - Additional Work 806-004.01 3 $27,850.13
Fire Station 103 - Additional Abatement 806-015.01 1 $39,804.19
South Gate Traffic Management Center - Dimmer 806-018.01 1 $5,328.97
DPW HQ - Annex Boiler - Additional Work 806-031.01 1 $4,137.84
LAC+USC Medical Center Dialysis Equipment 806-048.00 1 $218,715.45
LAC+USC Medical Center -D&T Bldg Helicopter Fume Testing 806-052.04 1 $977.50
CCTV Credit 806-063.01 1-5 -$28,088.75
LAC+USC-On Call/ Infusion Replacement Center 806-065.01 1 $2,539.58
LAC+USC Medical Center Replacement-Infusion Area CREDIT 806-065.02 1 -$50,400.00
LAC+USC Medical Center Replacement-Infusion Area RFIs 806-065.03 1 $17,332.79
Crypt - Reroute Gas Line 806-068.00 1 $1,245.69

TOTAL $239,443.39

JOG 0807 - MTM Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

CCTV-YOTV0809C- Additional Work 807-008.01 1-5 $62,202.38
Lawndale Library Replace lnstahot water heater 807-011.02 2 $610.08
Lawndale Library Irrigation Line Repairs 807-011.03 2 $2,514.62
Lawndale Library - Replace Water Heaters 807-011.04 2 $1,389.84
DPW Headquarters-Cooling Tower Replacement Additional Structural 807-013.04 1 $28,297.49
Ladera Park Baseball Field - Additional Fence Panels 807-014.01 2 $5,872.21
LA County Data Center-Extend Scaffolding 807-015.01 4 $4,468.43
Athens Park ADA Restrooms 807-020.00 2 $168,270.14
Coroner Dr. Backfill/Evidence 807-022.00 1 $264,258.58
Fire Station 103-Reconfiguring Nederman Exhaust System 807-023.00 1 $81,263.01
Fire Station 103-Reconfiguring Nederman Exhaust System - Additional Work 807-023.01 1 $32,641.67
Fire Station 114 Modular Replacement 807-024.00 5 $57,999.99
Fire Station 69- Additional Work 807-026.00 3 $44,189.13

TOTAL $753,977.57

JOC 0808 - NEW CREATIONS Work Order Number

808-004.06

SUPERVISOR
DISTRICT

Work Order
Expenditure

Eastern Avenue Hill Blanchard Slope- Visqueen Repair 1 $22,111.69
Venice Beach Lifeguard Station- Privacy & Access Changes 808-006.03 3 -$31,822.54
Fire Station 56 Priv & Access Change of Floor Finish in Restroom 808-013.01 4 $2,288.91
LAC+USC Med Center- Steam Issue 808-014.00 1 $97,638.83
Fire Station 1 808-020.00 1 $224,507.46
Malibu Access Way 25120.5 808-025.00 3 $176,885.41
Marina Del Rey Wall Repair 808-028.00 3 $9,830.31
Yucca Trail Repaving 808-030.00 5 $83,293.57
Castaic Sports Complex Pool-Potholing 808-033.00 5 $4,888.47
Castaic Sports Complex Pool-Additional Potholing 808-033.01 5 $3,492.25
Castaic Lake Slope Stabilization - Phase 2 808-034.00 5 $490,753.38

TOTAL $1,083,867.74



JOB ORDER CONTRACTS
DELEGATION OF AUTHORITY

JULY - SEPTEMBER 2009

JOC 0809 - NEW CREATIONS Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

Castaic Lake Slope Stabilization Phase 1-Additional Survey Work 809-001.02 5 $4,316.25
Castaic Lake Slope Stabilization Phase 1 - Additional Rock Revetment Work 809-001.03 5 $9,648.55
Placenta Canyon-Additional Scope Mod 6 809-004.06 5 $21,739.44
Placenta Canyon-Additional Scope Mod 7 809-004.07 5 $6,958.97
Placenta Canyon-Additional Scope Mod 8 809-004.08 5 $9,127.36
Fire Station 49 - Special Flooring Finish 809-006.01 4 $5,733.90
Fire Station 49 - Change Order #1 809-006.02 4 $5,127.16
Fire Station 49 - Change Order #2 809-006.03 4 $871.33
Big Dalton Dam - Refurbish Valve 2A 809-012.01 5 $33,925.00
Salazar Park Pool 809-014.00 1 $768,982.95

TOTAL $866,430.91

JOC 0810 - CALPAC Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

Fire Station 27 - Privacy and Access 810-009.02 1 $18,241.88
Fire Station 27- Privacy and Access 810-009.03 1 -$2,485.50
Diramarian Project 810-015.00 5 $111,965.21
Marie Canyon Dam Replacement 810-019.00 3 $155,112.98
LAC+USC Med Center - Fire Barrier Project 810-020.00 1 $313,489.00

TOTAL $596,323.57

JOC 0811 -NEW CREATIONS Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

Pasadena Superior Court EQ Repair-Sound Blankets 811-002.05 5 $34,471.25
Pasadena Superior Court EQ Repair-Addl Lighting & Generator Equip. 811-002.06 5 $40,920.68
Pasadena Superior Court EQ Repair-Generator Fuel 811-002.07 5 $3,117.48
Pasadena Superior Court EQ Repair-Permits & Temporary Sidewalk 811-002.08 5 $7,435.00
Warm Springs Sewer Line Replacement Cleanout (RFI 003) 811-003.05 5 $750.48
Warm Springs Correction on Culvert Size 811-003.06 5 $2,304.80
Salazar Park Pool Renovation 811-007.00 1 $607,200.00

TOTAL $696,199.69

JOC 0812- MTM Work Order Number
SUPERVISOR

DISTRICT
Work Order
Expenditure

LAC+USC OHS Post Occupancy Infusion Center Demo 812-004.00 1 $122,354.53
OVMC - Sayre Disaster Recovery Project - Asphalt removal from trailer sites 812-006.13 5 $30,012.12
Veterans Park Demo - Administration Building 812-008.00 3 $48,515.45
Veterans Park Demo -Restroom 1 812-008.01 3 $1,111.49
Veterans Park Demo -Restroom 2 812-008.02 3 $1,111.49
Veterans Park Demo -Recreation Building 812-008.03 3 $370.50
Veterans Park Demo - Credit Change 812-008.04 3 -$6,917.55
East Rancho Dominguez Library Project 812-010.00 2 $69,597.17
Coroner Demo 1st FL/BSMT 812-011.00 1 $127,321.46
Far East Building Demo 812-012.00 1 $2,300.00
Far East Building Demo 812-012.01 1 $160,831.53
LAC + USC Women's and Children's Hospital 812-013.00 1 $38,640.00
Credit for Mary Bethune Park 812-014.00 2 $43,771.09
Rimgrove Park Storage Area 812-015.00 1 $18,526.34
D-9 N-1 812-016.00 2 $104,000.00

TOTAL $761,545.62


